

ISBD Review Group: Status of Actions from Aug. 2011 Meeting; Aug. 2012 Meeting; Update July 2013; Aug. 2013 Meeting, updated 7 Nov. 2013; Updated 7 January 2014; Updated 24 June 2014; Updated 5 August 2014; Aug. 2014 Meeting;

Action	Responsible	Deadline	Status
77th IFLA General Conference, San Juan, Puerto Rico, 13-18 Aug. 2011: Minutes			
1) Unpublished resources		Next ISBD revision	
2) Align ISBD wording with ISBD/RDF labels and definitions in OMR		Next ISBD revision	
3) Publish ISBD Consolidated ed. online	M. Willer to IFLA	asap	DCMI's interest in ISBD forwarded to IFLA; no news on action 2012/08; discussions with F. Bradley 04/2013 (email); outstanding 07/2013; Cont. below, August 2013, Action 2/13
4) Full examples: updates and corrections	D. McGarry, M. Willer	open	
5) ISSN network to be included in JSC/ISBD RG Harmonization meeting		asap	Done
6) Prepare ISBD/RDA harmonization issues for joint meeting, Glasgow, Nov. 2011	M. Willer	asap	Done, 2011/09/30
Project No. D3.4.13-1/11:			
JSC/RDA, ISSN Network & ISBD RG Harmonization Meeting, Glasgow, 3-4 Nov. 2011: Outcomes			
<u>Action 1</u> : Send ISBD RG members roster to JSC/RDA to receive password to the RDA Toolkit; send e-version of ISBD consolidated ed. 2011 to JSC/RDA JSC/RDA to send ISBD RG members RDA Toolkit complimentary access	Willer JSC	asap	Done, 2011/11/15 Done, 2011/11/17
<u>Action 3</u> : Parallel titles: closer harmonization should be developed within the ISBD application profile	ISBD AP Task Group	Proposal for IFLA 2012	Proposal to form TG was declined 2012/04; Postponed, 2012/08
<u>Action 6</u> : Appendix D.1, ISBD Presentation in RDA; ISBD application profile	ISBD AP Task Group	Proposal for IFLA 2012	NBA Application Profile: report; Postponed, 2012/08 ISBD/RDA Profile: pending 2012/07/30; Postponed, 2012/08; Cont. below, August 2012, Action 15/12
<u>Action 9</u> : Unnumbered monographic series	ISBD RG & ISSN	Proposal for IFLA 2012	Postponed, 2012/08

Action	Responsible	Deadline	Status
<u>Action 11</u> : Resource lacking collective title	ISBD AP Task Group	Proposal for IFLA 2012	Postponed, 2012/08
<u>Action 12</u> : Supplied other title information	ISBD RG	Proposal for IFLA 2012	Postponed, 2012/08
<u>Action 14</u> : New description, change of title (CJK)	ISSN Network, send proposal to JSC and ISBD RG for comments	Proposal for JSC/RDA, Aug. 2012	Proposal sent as 6JSC/ISSN/2, 2012/08/08; ISBD RG to comment; outstanding 07/2013; Cont. below Action 17/12
<u>Action 16</u> : Mode of issuance and Frequency [should be assigned to expression or manifestation (FRBR)]	ISBD RG to FRBR RG [Escolano, Leresche, ISBD RG liaison to FRBR RG; Pelegrin, ISSN Network to join]	January 2012	Proposal 2011/1 sent to ISBD RG for approval, 2012/02/02; Postponed, 2012/03/2; ISSN proposal to JSC 6JSC/ISSN/3 on Mode of issuance; outstanding 07/2013; Action discussed at the FRBR RG meeting, 10 Oct. 2013, to be validated by FR consolidated ed.; ISSN with ISBD LD SG agreed to manifestation, 15/10/2013; done
<u>Action 21</u> : Part title	ISBD AP Task Group	Proposal for IFLA 2012	Postponed, 2012/08
<u>Action 23</u> : RDA/ONIX Framework, Area 0 vocabularies	ISBDXML SG to ISBD RG; JSC	Draft asap; Proposal for IFLA 2012	Draft sent to ISBD RG for approval, 2012/02/02 Approved as amended 2012/03/23; ISBD2ROFMapping1_0.doc for comments to DCMI Bib Metadata Task Group 2012/04/05, & JSC 2012/07/30; ISBDRG approved 2012/08/15; CS's SC to approve by 30/09/2012; to JSC proposal form 2012/08/28 as 6JSC/ISBD/Discussion/2; Cont. below, Aug.

Action	Responsible	Deadline	Status
			2012, Action 18/12
<u>Action 24</u> : Mappings, RDA Appendix D (elements)	JSC & ISBD RG; ISBD AP Task Group to represent	Proposal for IFLA 2012	ISBD/RDA alignment, draft version 1, 25/07/2012 ; sent to JSC & DCMI TGs 30/07/2012; ISBDRG approved 15/08/2012; CS's SC to approve by 30/09/2012; to JSC proposal form 2012/09/25 ¹ ; Cont. below, Aug. 2012, Action 16/12
<u>Action 25</u> : Namespace & mappings between RDA and ISBD	ISBD RG, ISBD/XML SG, Namespaces Technical Group & JSC	Proposal for IFLA 2012	Delayed, 2012/08; Cont. below, Aug. 2012, Action 19/12
<u>Action 26</u> : Synchronization protocol	ISBD RG & JSC	asap	Done, 2012/02/02
<u>Action 26a</u> : Series designations (chronological designations)	ISBD RG & ISSN	Proposal for IFLA 2012	Postponed, 2012/08
Other actions			
Align the wording of 1.3 with the wording of 6.3.1 for consistency	Escolano	asap; Next ISBD revision	Proposal 2011/2 sent to ISBD RG for approval, 2012/02/02; Proposal approved in principle 2012/03/23
Translations of RDF representations of IFLA standards, Version 1.0, 9 April 2012	ISBD/XML SG	Proposal for IFLA 2012	Done; sent to ISBD RG, DCMI for review and comment: 2012/04/10; forwarded to Namespaces TG; See below, Aug 2012, Action 5/12
Guidelines for use of ISBD as Linked Data	ISBD RG	Proposal for IFLA 2012	Delayed, 2012/08; Cont. below, Aug. 2012, Action 6/12
78th IFLA General Conference, Helsinki, Finland, 11-17 Aug. 2012: Minutes			
Action	Responsible	Deadline	Status
Action 1/12 : Send the ISBD Strategic Plan for further comments and final approval to the ISBD RG members	M. Willer	asap	Sent on 2012/08/29 for comments by 2012/09/30; no comments received by 2012/12/31; approved;

¹ 6JSC/ISBD/Discussion/1, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1.pdf>; 6JSC/ISBD/Discussion/1/Alignment, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1-Alignment.pdf> [dates refer to distribution dates on JSC website]

Action	Responsible	Deadline	Status
			cont. below, Action 3/13
Action 2/12: ISBD RG to propose its representative to the Cataloguing Section's ICP Review Task Group	M. Willer	asap	Done 2012/08/28
Action 3/12: Send the <i>Mapping ISBD area 0 to ROF</i> document to the CS's Standing Committee for final approval; publish the document on the ISBD RG's website	M. Willer	asap	Sent on 2012/08/28 for comments by 2012/09/30; CS'SC's approval: 2012/09/25; Published online: Done ²
Action 4/12: Follow up developments regarding publication of the RDA/ONIX Framework namespace, and start the implementation of the ISBD/ROF namespaces mapping as appropriate.	ISBD/XML SG	ongoing	JSC RDA/ONIX Framework Working Group set up, 17/01/2014 ³ ; ISBD LG SG discussed mapping: 04/2014; discussed: 08/2014; cont. below Action 1/14
Action 5/12: Consider developing specialized translation guidelines for ISBD namespaces	ISBD/XML SG; E. Escolano & D. McGarry	ongoing	Project G3.13.2-1/13; discussed at ISBD LD SG's meeting, October 2013; Draft, 01/06/2014, distributed for comments to ISBD LD SG & ISBD RG, 12/06/2014; discussed: 08/2014; cont. below as Action 2/14
Action 6/12: Plan work on <i>Guidelines for use of ISBD as Linked Data</i> for 2013-2014	ISBD RG & ISBD/XML SG	2013/14	Postponed for 2014; project proposed for 2014; cont. below Action 13/13
Action 7/12: Write <i>Resource vs WEMI entity resolution: discussion paper</i>	ISBD RG & ISBD/XML SG	Priority for 2013; August 2013; October 2013	Done, 2013/07/29; reviewed: 2013/08 & amended version 06/08/2013 approved as amended: 2013/10/15; posted: 10/02/2014 ⁴

² http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/ISBD2ROF%20Mapping%20v1_1.pdf

³ Terms of reference for the JSC RDA/ONIX Framework Working Group, <http://www.rda-jsc.org/docs/6JSC-Chair-10.pdf>; JSC RDA/ONIX Framework Working Group: 2014 membership and tasks, <http://www.rda-jsc.org/docs/6JSC-Chair-10-2014.pdf>

⁴ <http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/resource-wemi.pdf>

Action	Responsible	Deadline	Status
Action 8/12: Develop the ISBD AP as conditions are met	ISBD/XML SG	As appropriate	Discussion started by ISBD LD SG: 10/2013 & 04/2014; discussed: 08/2014; see below Actions 3/14 & 4/14
Action 9/12: Report on any issues relevant to the ISBD revision process	ISBD/XML SG	As appropriate	
Action 10/12: Develop a diagram of mappings/alignments and related projects	M. Willer, F. Leresche, G. Dunsire	August 2013	Done, 2013/07/25; cont. below Action 4/13
Action 11/12: Volunteers are invited to join the ISBD/XML Study Group		ongoing	Done, 08/2013
Action 12/12: J. Hostage will answer the question on the use of ISBD	J. Hostage	asap	Done, 2012/08/16 to [RDA-L]
Action 13/12: Monitor developments around the need to publish ISBD unconstrained namespaces, and act as needed	ISBD/XML SG; G. Dunsire	ongoing; briefing paper for 08/2013	Done, 2013/07/29 ⁵ ; Briefing paper discussed, ISBD LD SG meeting: 2013/10/15; discussed: 08/14; see below Action 5/14
Action 14/12: G. Dunsire will answer the email, and help in wording the request to the Library of Congress to register ISBD Area 0 as a Genre/Form Code and Term Source Codes, and ISBD as a Descriptive Convention Source Code; check with PUC for a need of similar request for UNIMARC	G. Dunsire; M. Willer	asap	Request to LC: done, 2012/08/29; 2012/08/31 Descriptive Convention Source Code: assigned 2012/09/14 Proposal sent to PUC: 2012/09/28; accepted. Done
Action 15/12: Finish the <i>ISBD/RDA profile</i> document; report on any issues relevant to the ISBD revision process	E. Escolano & colleagues	Priority	Meeting held in Madrid, 2012/09/21; ISBD Profile in RDA, Draft, 2013/05/27 & RDA App. D.1 rev (punct.) sent for comments to ISBDRG 2013/06/04 & 2013/05/21; RDA App. D.1 approved and sent to JSC, 2013/07/05; Done; RDA App. D. 1.cont. below, Action 18/12 ; ISBD/RDA Profile cont. below Actions

⁵ <http://www.ifla.org/files/assets/cataloguing/isbdrgr/isbd-extensions.pdf>

Action	Responsible	Deadline	Status
			5/13 & 6/13
Action 16/12: Send the <i>Alignment of the ISBD/RDA</i> document to the CS's Standing Committee for final approval, and then publish it on the ISBD RG's website	M. Willer	Asap	Sent on 2012/08/28 for comments by 2012/09/30; CS'SC's approval: 2012/09/25; Published online: 08/2013 ⁶ ; Alignment, cont. below, Action 7/13
Action 17/12: Comment on ISSN Network's title changes in CJK languages proposal	ISBD RG	Asap	Postponed; ISSN to send the proposal: 11/13; Cont. below Action 8/13
Action 18/12: Re-send the ISBD RG's proposals on the ISBD/RDA alignment and ISBD Area 0/ROF mapping to the JSC/RDA on the proposal forms	M. Willer	Asap	Done, 2012/08/22; re-sent after CS'SC's approval: 2012/09/25; discussion papers added to JSC/RDA website: 2012/09/25; ⁷ JSC response 1 and 2, 2013/02/25; ⁸ ISBDRG draft response for comments 2013/05/21; ISBDRG response and App. D.1 2013/07/05 – Done, JSC published ISBDRG response: 2013/07/31 & 2013/08/01 ⁹ ; ISBD Area 0/ROF namespaces mapping: outstanding ; ISBDRG/JSC responses, cont. below, Action 9/13
Action 19/12: Review Glasgow Outcomes, and propose actions based on the priorities of the ISBD Strategic Plan	ISBD RG	August 2013	Discussed: 2013/08; Done; further action awaiting action from JSC
Action 20/12: Task group to prepare the	Task group: A.	August 2013	Done; new version to

⁶ http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/ISBD2RDA%20Alignment%20v1_1.pdf

⁷ 6JSC/ISBD/Discussion/2, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1.pdf>;

6JSC/ISBD/Discussion/2/Mapping, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-2-Mapping.pdf>

⁸ 6JSC/ISBD/Discussion/1/JSC response & 6JSC/ISBD/Discussion/2/JSC response, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1-and-2-JSC-response.pdf>

⁹ 6JSC/ISBD/Discussion/1/JSC response/ISBD response & 6JSC/ISBD/Discussion/2/JSC response/ISBD response, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1-and-2-JSC-response-ISBDRG-response.pdf>; Appendix D, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1-and-2-JSC-response-ISBDRG-response-appendix-D.pdf>

Action	Responsible	Deadline	Status
proposal for the survey on use of ISBD	Galeffi, I. Kavčič, D. McGarry, J. Hostage		send to RG & CS's SC for approval: 2013/08; cont. below Action 10/13
79th IFLA General Conference, Singapore, R Singapore, 17-23 Aug. 2013: Minutes			
Action	Responsible	Deadline	Status
Action 1/13: formalize the liaison between ISBD RG and Bibliography Section's SC	M. Willer, A. Cato	asap	To Cato, 07/01/2014; no answer: K. Kleiber kept on the email list
Action 2/13: prepare and publish the ISBD, March 2011 version online	M. Willer, A. Galeffi	asap	Done, 09/2013 ¹⁰
Action 3/13: to publish CS's & ISBD RG Strategic plan for 2013-2015 on the RG's website CS's SC: ISBD revision scenarios	M. Willer, A. Galeffi	asap	Säfström, sent revised version, Fwd to ISBD RG, 05/01/2014; Willer's comments, 20/01/2014; final version, 01/08/2014 Hansen & Saström: 20/06/2014; discussed: 08/2014; cont. below Actions 6/14 & 7/14
Action 4/13: review the <i>Alignments between the namespaces of ISBD, other IFLA standards, and external standards</i> (25 July 2013) ¹¹ at its Paris meeting; send to ISBD RG for comment and adoption; publish on ISBD/XML SG's website	ISBD/XML SG, M. Willer	Oct./Nov. 2013	Reviewed at ISBD LD SG meeting, 10/2013; no update needed; Done
Action 5/13: send the <i>ISBD/RDA profile</i> document to Cataloguing and Bibliography Sections' standing committees for adoption; after adoption, post on the RG's website	M. Willer	asap; deadline for comments & approval 30/11/2013	Sent for comments, 08/10/2013; no comments received, 1/12/2013; done: posted, 16/01/2014 ¹²
Action 6/13: send <i>ISBD/RDA profile</i> document with discussion paper to JSC/RDA for comments	M. Willer	asap	Done, 08/10/2013 ¹³ ; Response received, 27/11/2013 ¹⁴ ; ISBDRG's response, 18/12/2013
Action 7/13: revise the <i>Alignment of the ISBD/RDA</i> , ¹⁵ and send it for publishing on the RG's website	G. Dunsire, M. Willer	asap	Discussed: 08/2014; cont. below Action 8/14

¹⁰ http://www.ifla.org/files/assets/cataloguing/isbd/isbd-cons_20110321.pdf

¹¹ http://www.ifla.org/files/assets/cataloguing/isbdrg/namespace-alignments_v1_20130725.pdf

¹² http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/isbd_profile_in_rda_ver_1.0.pdf

¹³ 6JSC/ISBD/Discussion/3, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-3.pdf>; 6JSC/ISBD/Discussion/3-Profile, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-3-Profile.pdf>

¹⁴ 6JSC/ISBD/Discussion/3/JSC response, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-3-JSC-response.pdf>

¹⁵ http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/ISBD2RDA%20Alignment%20v1_1.pdf

Action	Responsible	Deadline	Status
Action 8/13: review the ISSN document on title changes in CJK languages	ISSN to send the paper: 11/2013; ISBDRG to review	by 08/2014	Sent for comments: 04/08/2014; discussed and done: 08/14
Action 9/13: send the document <i>6JSC/ISBD/Discussion/1/JSC/response/ISBD response, 6JSC/ISBD/Discussion/2/JSC/response/ISBD response, July 4, 2013</i> for posting on the RG's website; collate the responses to this paper and send it for posting on the RG's website	M. Willer	asap	JSC response on Disc. p. 1 and 2 and App.D, & ISBDRG responses, received, 09/12/2013 ¹⁶ ; no response needed; done; JSC/RDA & ISBD RG protocol and shared documents: 05/02/2014 ¹⁷
Action 10/13: distribute the revised version of the survey on use of ISBD for approval; distribute the survey; preliminary results to be sent to the ISBD RG and CS's SC	A. Galeffi, J. Hostage, I. Kavčič, D. McGarry	March/April 2014	Distributed for approval, 18/12/2013; final version sent to CS SC for approval, 07/01/2014; distributed 12/03/2014 ¹⁸ ; discussed: 08/2014; cont. below Action 10/14
Action 11/13: review the ISBD/REICAT mapping and contact S. Forassiepi as required; publish the research mapping on RG's website	A. Galeffi, M. Gentili-Tedeschi, F. Leresche	asap	Done, 01/2014 ¹⁹
Action 12/13: update the ISBD/XML SG's website with the information on the change of the SG's name	F. Leresche and A. Galeffi	asap	Done ²⁰
Action 13/13: identify issues for project proposal for 2014; distribute the proposal to members for adoption; submit	ISBD DL SG; M. Willer	Project meeting, Paris, Oct. 2013	Done; project proposal submitted 2013/10/31; PC approved, 22/01/2014, Project ID: 3-13-2-14 ; see below Action 11/14
80th IFLA General Conference, Lyon, France, 16-22 Aug. 2014: Minutes			
Action 1/14: distribute the new version of	ISBD LD SG	asap	

¹⁶ 6JSC/ISBD/Discussion/1 and 2/JSC response/ISBDRG response/Appendix D/JSC Response, <http://www.rda-jsc.org/docs/6JSC-ISBD-Discussion-1-and-2-JSC-response-ISBDRG-response-JSC-response.pdf>

¹⁷ -- 6JSC/Chair/13 [Protocol between the JSC and the ISBD Review Group], <http://www.rda-jsc.org/docs/6JSC-Chair-13.pdf>; -- 6JSC/Chair/13/Shared documents [Documents shared between the JSC and the ISBD Review Group], <http://www.rda-jsc.org/docs/6JSC-Chair-13-Shared-documents.pdf>

¹⁸ Accessible at <http://tinyurl.com/isbdsurvey>

¹⁹ http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/isbd-rda-reicat_table.pdf

²⁰ <http://www.ifla.org/node/1795>

Action	Responsible	Deadline	Status
ISBD/ROF namespaces mapping to ISBD LD SG, ISBD RG and Namespaces Technical Group for comments and approval, and publish it; inform JSC on the new version			
Action 2/14: edit the <i>Guidelines for translations of the IFLA ISBD namespace in RDF</i> and publish as ver. 1.0	ISBD LD SG	asap	
Action 3/14: publish ISBD/XML profile	ISBD LD SG	asap	
Action 4/14: report on testing application profiles, and problems met	ISBD LD SG, BnF, ABES et al.	ongoing	
Action 5/14: publish the unconstrained ISBD properties in OMR	ISBD LD SG (G. Dunsire)	asap	
Action 6/14: discuss the two chosen scenarios discussed at the <i>ISBD Strategy Meeting 2014</i> , and report to the SC	ISBD RG	May 2015	
Action 7/14: write a project proposal for 2015 to fund the meeting that would produce the document required by SC (in 6/14)	M. Willer	as due	
Action 8/14: publish the 3 rd version of ISBD/RDA namespaces alignment	ISBD LD SG	asap	Done ²¹ : 09/03/2015
Action 9/14: publish the ISBD/RDA alignment in JSC space in GitHub	ISBD RG and G. Dunsire	as due	
Action 10/14: finalize the <i>Survey on the Use of the ISBD</i> , and publish	I. Kavčič et al.	asap	
Action 11/14: finalize the <i>Guidelines for use of ISBD as linked data</i> , to send for comments and approval, and publish	ISBD LD SG	August 2015	
Action 12/14: prepare the <i>Alignment of the UNIMARC/B element set with ISBD element set</i> for comments to ISBD LD SG, ISBD RG and PUC and adoption, as conditions are met. Publish it on ISBD RG and PUC websites	M. Willer and F. Leresche	as conditions are met	

²¹ http://www.ifla.org/files/assets/cataloguing/isbd/OtherDocumentation/isbd2rda_alignment_v3_1.pdf